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THIRD SUPPLEMENT TO PETITION FOR PERMISSION TO OPEN A GRADE 
CROSSING OF A PUBLIC HIGHWAY WITH 

RAILROAD TRACKS AND FOR ALLOCATION 
OF THE COSTS OF CONSTRUCTION OF 

THE CROSSING AND CROSSING PROTECTION DEVICES 

THE CITY OF WEST CHICAGO, ILLINOIS ("City") hereby files this third Supplement 

to a Petition that it filed in this matter on April 3,2001. 

The City's Petition resulted in a Commission Order entered on September 12,2001 

requiring and directing the City to proceed with the construction of the extension of Atlantic 

Drive over the spur track of the Union Pacific Railroad Company to connect with Woodland 

Avenue in the City of West Chicago, Du Page County, Illinois. Such order was made subject 

a number of conditions. 

In a Supplement to that Petition filed at the Commission on July 11,2002, the City 

requested that the completion date in the 12Ih ordering paragraph of the Commission order 
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entered on September 12, 2001 be extended by one year, to September 12,2003. It does not 

appear that the Commission acted on that request. 

In a second Supplement to that Petition filed at the Commission on August 12,2003, the 

City requested that the completion date in the 12'h Ordering paragraph of the Commission order 

entered on September 12,2001 be extended to September 12,2004. It does not appear that the 

Commission acted on that request. 

As here pertinent, the 12'h ordering paragraph on page 4 of the Commission order 

provides as follows: 

IT IS FURTHER ORDERED that the Railroad and the City are hereby 
required and directed to proceed immediately in performing the work required of 
them and shall complete these respective improvements within twelve months of 
the date of this Order. 

This third Supplement is filed to seek an additional one-year extension of the completion 

date provided in that order. If this third Supplement were to be granted, the improvements 

covered by the order would be required to be completed within forty-eight months of the date of 

the order; that is, by September 12,2005. 

This third Supplement is necessitated and justified as a result of an unanticipated delay in 

construction occasioned by drainage problems encountered in the area of the proposed 

improvements. Those drainage problems must be resolved before construction of the 

improvements can begin 



WHEREFORE, the City respectfully requests that the completion date in the 12Ih ordering 

paragraph of the Commission order entered September 12,2001 be extended by an additional 

one year, to September 12,2005. 

Respectfully submitted, 

PATRICK BOND 
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CERTIFICATE OF SERVICE 

I hereby certify that on August 4,2004, I served a copy of the foregoing Third 

Supplement to Petition by first-class, U.S. mail on all parties of record as follows: 

Mack H. Shumate, Jr., Attorney 
Union Pacific Railroad Company 
10 1 North Wacker Drive, Suite 1920 
Chicago, IL 60606 

Tom Zapler 
Government Affairs 
Union Pacific Railroad Company 
101 North Wacker Drive, Suite 1910 
Chicago, IL 60606 

James Slifer, Director 
Director, Division of Highways 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, IL 62764 

Bob Berry 
Railroad Section 
Illinois Commerce Commission 
527 East Capitol 
Springfield, IL 62794 

Kevin Sharpe 
Director of Processing 
Illinois Commerce Commission 
527 East Capitol 
P.O. Box 19280 
Springfield, IL 62794-9280 

June Tate 
Hearing Examiner 
Illinois Commerce Commission 
160 N. LaSalle St., Vh fl. 
Chicago, IL 60601 

Thomas F. McFarland 


